**WATS 3010** 

**Product Page** 

**Project Time Line** 

For the remainder of the project there is Part 2 and Part 3 left. So, for this assignment I will do each part on 2 separate days. I will start part 2 on Wednesday 11/28/17. On Wednesday I will embed my video and apply all the content on page and have some styles. I will complete this assignment on Thursday 11/29/18. This is the plan so if I run into any issues I will have a couple days left to complete the assignment. On Thursday the plan is to polish the webpage by making it look nice and like the wire frame I created. Overall, I need to have the site mostly complete on Thursday. I will have a few days to narrow don't the small issues and fix them.